
Greenville Transportation and Activities Center 

Greenville, North Carolina 

 

Team Visit Three:  October 2, 2012 

 

October 22, 2012 

 

Meeting Three: 

Stakeholders Committee Meeting 

 

Attendees:  

 

Aichinger, Michael   Mayer, Ken 

Carpenter, Dave   Moton, Thom 

Carter, Jason    Padgett, Chris 

Dreyfus, Troy    Stearn, Howard 

Edwards, Don    Stubbs, Harry 

Farley, Charles   Thompson, Bob 

Flood, Merrill    Triebert, Lauren 

Garfi, Deb    Terry, Shannon 

Gilbert, Rose    Williams, Terri 

Godefroy, Scott   Woodson, Mark 

Goris, Stephanie   Wyly, Marsha 

Hauser, Victoria 

 

Discussion: 

  

1. The meeting began with an overview of the agenda and introductions by 

those in attendance.  

2. Ken Mayer reviewed the previously developed project goals & objectives.  

He noted they were not in priority order.  No additional comments were 

made. 

3. Ken then briefly reviewed the site selection process and screening matrix 

used to select the top three sites.  He then asked Stephanie Goris to review 

the test fits on the three sites, their pros and cons, and the discussion from the 

earlier Technical Committee meeting. 

a. Site 5 is still under consideration 

b. Site 6: has been taken off the table due to cost of relocating parking 

and difficulties with access. 

c. Site 7 is still under consideration. 

4. Lauren Triebert from MAB reviewed the environmental scan of the sites.  In 

summary: 

a. No major environmental issues; historic properties and/or district 

overlay considerations for most sites 

b. Additional environmental work will be needed (Phase I or Phase II 

ESA depending upon the site) for any site selected. 
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Group Questions and Discussion: 

 

1. Direct rail access? Site 5 is closest, one block away 

2. Availability of site 7? City needs to talk to owners more formally. 

3. No one cares for site 6. Group is fine that it is off the table. 

4. Greenville Utilities have made informal objections to site 7. 

5. Site 7 could have private development opportunities available also. 

6. Would development community gravitate to Dickinson Ave if transit center 

was at site 5? Unknown. 

7. No significant opportunities for economic development around site 7. 

8. Acquisition costs questioned- site 5 possibly cheaper even with multiple 

owners 

9. Harry noted that he saw the center as a 20 year project. Later the center could 

be moved to a new footprint & maintain city services at site 7. 

10. Ken- transit center is optimistically 2-3 years away for being completed. 

11. Circulator through downtown? Still being considered. 

12. Bus traffic- site 7 would stay the same; site 5 access to the east more difficult; 

(current one hour pulse, looking towards 30 min during peak hours) 

13. Site preferences: slight advantage to site 5 

14. Cost of acquiring: have 5 as a back-up if 7 cannot be purchased? 

15. Projected growth: do we know what the transportation system will look like 

in 5, 10, 20 years? Zip car? More buses? Amtrak? 

16. It was suggested that a real estate appraisal be done now so that costs are 

known.  Site 5 will have more infrastructure costs. 

17. The group then reviewed the visioning exercise. No comments or changes—

general comfort with the images chosen. 

18. Question was raised about the combination of GREAT & ECU buses- some 

survey responses wanted both, but many ride one or the other. 

19. City to determine how many sites to review. Is there a way to get appraisals 

& cost estimates for each site? Tax values of properties? 

20. MMP and the City can look at infrastructure costs & provide estimates. 

 

 

 



Stakeholders Committee 

Meeting Summary – October 22, 2012 

Page - 3 

 

 
 

 
 

Please notify the writer of any changes or clarifications to this summary within 7 

days. 

 

Summary prepared by: Kenneth C. Mayer, Jr., FAIA 

    Moser Mayer Phoenix Associates, PA 

 

 

 


